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Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 518

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on splice 2 on the North & West tower
shafts , & work on the gantry . Crews started at 7:00 AM.

Barry , Carlos , Kimo, & Michael had to work on the North tower shaft . Carlos & Kimo had to work
on the longitudinal stiffeners lift 3 side . They had to pretension the remaining bolts . They started at 7:15
AM. Crews were done at 4:10 PM.

After that , crews had to work on the longitudinal stiffeners on lift 2 side . They had to snug , mark , &
pretension the bolts . Crews started at 4:15 PM. They were done at 5:10 PM.

No bolt test was done on the longitudinal stiffeners lift 3 side or on any of splice plates inside the
tower shaft . One stiffener is not done yet due to misalignment . The splice plates are not touching the
stiffener plate . Crews have to remove the bolts & remove any object in between the plates .

Barry & Michael had to work on the last row of bolts which interfere with the longitudinal
stiffeners . They had to snug , mark for 2/3 turn , & pretension the bolts from the heads . They started at
7:15 AM. Crews were done at 7:35 AM.

After that , Michael had to test 10% of the bolts using the torque wrench . He started at 7:40 AM. He
was done at 8:45 AM.

2 rows of 22 bolts remained uncompleted because of the bolts stick out . Crews waiting for decision
on the thick washers to complete the work on the North tower shaft .

Then , crews joined the other crews on the longitudinal stiffeners to the end of the shift .

Dustin , Pablo , & Ryan had to work on the West tower shaft . Crews had to work on the longitudinal
stiffeners on lift 2 & 3 sides . They had to pretension the remaining bolts on lift 3 side . They started at 7:10
AM. Crews were done at 9:30 AM.

After that , Ryan & Dustin had to test 10% of the bolts on the longitudinal stiffeners lift 3 side using
the Enerpac torque machine . They started at 9:40 AM. Crews were done at 11:00 AM.

Then , crews joined Pablo on lift 2 side . They had to snug , mark 1/2 turn for the 210 mm. bolts , &
mark 2/3 turn for the 220 , 230 , & 240 mm. bolts . Crews were done at 4:00 PM.

Finally , crews had to test 10% of the bolts on the longitudinal stiffeners lift 2 side using the torque
wrench . They started at 4:05 PM. Crews were done at 5:10 PM. The West tower shaft work is completed
& accepted .

Crews have to clean the West tower shaft , pull out of the site their tools , equipments , excess
materials , air & power lines tomorrow .

Erection tower crews had to work on the gantry . Crews had to set the canape on the top of the gantry
assembly , connect the hydraulic & power lines to the hydraulic jacks on the gantry , upper & lower frames
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pushing jacks , & work with the welders on the bearing pads . Crews started at 7:15 AM. They were done at
5:10 PM.

All tower crews left at 5:20 PM.

Earl , Eric , & Ian had to work on bearing pads for the gantry supporting I beams . Crews had to weld
the plates on the erection tower . They had to prepare their tools , equipment , reroute the power lines ,
clean , grind , & heat the welding areas . Crews started at 7:30 AM. They were done at 3:00 PM.
Crews had to wrap up their tools & equipment . They left at 3:20 PM.

Bid Item: 053 T-L03-BNE.05304-0120F4 Tower Lift 03 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

2083

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

2082

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM DUSTIN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM KIMO JOSEIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM ERIC SPARKSIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM JAIME BARRAGANIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 0.00 0.00 8.00

APP IAN MURPHYIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

Page 2 of 2ddrRptbyBidItem


